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Via Electronic Mail 

May 15 , 201 9 

Karen Mason-Smith 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (S R-61) 
77 W. Jackson Blvd. 
Chicago, lL 60604-3 590 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the Remedial 
Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
April 2019 Monthly Progress Report #060 

Dear Ms. Mason-Smith : 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No. 
V-W- l 4-C-004, the Respondents are submitting the April 2019 monthly progress report . 

Should you have any questions or comments, please contact me or Bennie Underwood at (865) 691-5052. 

Sincerely, 

;;;;;;!fl M-
Michael H. Samples 
Alternate Project Coordinator 

MHS/jr 

Enclosure 
cc: (via e-mail ) 

Les lie Blake, EPA 
Stephanie Andrews, IDEM 
Jeff Cahn, Esq., EPA 
David Rieser, Esq., K&L Gates 
Bennie Underwood, de maximis 
Jason Price, Parsons 
GDL Technical Committee 
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MONTHLY PROGRESS REPORT - #060 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: April 2019 

A. ACTIONS TAKEN TOW ARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT 

• With a transmittal dated April 11 , 2019, the Gary Development Landfill Site PRP Group 
(Respondents) provided the United States Environmental Protection Agency (EPA) with the 
Screening Level Ecological Risk Assessment (SLERA) Addendum. Consistent with EPA ' s 
direction during resolution of EPA ' s comments on the Remedial Investigation (RI) Report, the 
initial SLERA was terminated after the screening level step, and additional refinement steps were 
to be provided in a separate SLERA Addendum, following EPA approval of the RI Report. 
Therefore, the SLERA Addendum was provided in accordance with EPA 's letter dated March 15 , 
2019, in which EPA provided conditional approval of the Revised Final RI Report. 

• Under a cover letter dated April 15, 2019, the Respondents provided EPA with the Remedial 
Action Objectives (RAO) Technical Memorandum. This memo updates the Preliminary RAO 
Memorandum that was presented as Appendix N of the RI Report, and was provided in 
accordance with EPA 's letter dated March 15 , 2019, in which EPA provided conditional approval 
of the Revised Final RI Report. Consistent with EPA ' s direction during resolution of EPA ' s 
comments on the RI Report, RAOs were to be provided in a separate Technical Memorandum, 
following EPA approval of the RI Report. 

• With a transmittal dated April 30, 2019, the Respondents ' Contractor (Parsons) submitted directly 
to EPA certificates of insurance and a copy of policies in accordance with Section XXV 
(Insurance) of the Administrative Settlement Agreement and Order on Consent for Remedial 
Investigation/Feasibility Study (AOC). 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• None. 



Karen Mason-Smith 
May 15 , 2019 
Page 2 of 2 

de maximi.,·, i11c. 

CID. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT 
ACTIVITIES/ DELIVERABLES 

• In accordance with email notification to EPA during the reporting period, on May 13 , 2019 the 
Respondents will begin performing vegetation re-clearing on the Site to allow access to work 
areas associated with planned groundwater sampling. Once complete, the Respondents will 
schedule and perform the Per- and Polyfluoroalkyl Substances (PFAS) sampling field event. 

• Receive EPA approval of the SLERA Addendum, dated April 11 , 2019. 

• Receive EPA approval of the RAO Technical memorandum, dated April 15, 2019. 

• Once EPA approves the RAO Technical Memorandum and SLERA Addendum, prepare hard 
copies of the full final R1 Repo1t and provide to EPA. 

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• None. 

F. ENCOUNTERED/ ANTICIPATED DELAYS 

• On April 22, 2019, an Administrative Warrant for Entry, Inspection, [nvestigation, Sampling, and 
Taking Photographs (Administrative Warrant) was signed by the United States District Court. 
The Administrative Warrant re-establishes access to the Site for a period of two (2) years (i .e., 
April 22, 2021). A copy of the Administrative Warrant was provided to the Respondents by EPA 
on May 3, 2019. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None requested . 
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